

100% Money Back
Guarantee

Vendor:PMI

Exam Code:CA0-001

Exam Name:Certified Associate in Project
Management

Version:Demo

QUESTION 1

Which is one of the determining factors used to calculate CPI?

- A. EV
- B. SPI
- C. PV
- D. ETC

Correct Answer: A

QUESTION 2

A change requests can occur due to:

- A. An external event such as a change in government regulation.
- B. An error or omission in defining the scope of the product.
- C. An error or omission in defining the scope of the project.
- D. all of the above

Correct Answer: D

QUESTION 3

Plurality is a type of which of the following?

- A. Group creativity techniques
- B. Group decision making techniques
- C. Facilitated workshops
- D. Prototypes

Correct Answer: B

QUESTION 4

What is one of the MAJOR outputs of activity sequencing?

- A. Responsibility assignment matrix

- B. Work breakdown structure update
- C. Project network diagram
- D. Mandatory dependencies list

Correct Answer: C

QUESTION 5

A contract management plan is a subsidiary of what other type of plan?

- A. Resource plan
- B. Project management plan
- C. Cost control plan
- D. Expected monetary value plan

Correct Answer: B

QUESTION 6

What cost control technique is used to compare actual project performance to planned or expected performance?

- A. Cost aggregation
- B. Trend analysis
- C. Forecasting
- D. Variance analysis

Correct Answer: D

QUESTION 7

Which of the following processes includes prioritizing risks for subsequent further analysis or action by assessing and combining their probability of occurrence and impact?

- A. Qualitative risk analysis
- B. Quantitative risk analysis
- C. Risk management planning
- D. Risk response planning

Correct Answer: A

QUESTION 8

Which type of analysis is used to develop the communications management plan?

- A. Product
- B. Cost benefit
- C. Stakeholder
- D. Research

Correct Answer: C

QUESTION 9

Define Scope involves subdividing the major project deliverables into smaller, more manageable components to .

- A. Improve the accuracy of cost, time and resource estimates
- B. Define a baseline for performance measurement and control
- C. Facilitate clear responsibility assignments
- D. All of the above

Correct Answer: D

Define Scope involves subdividing the major project deliverables into smaller, more manageable components to: Improve the accuracy of cost, time and resource estimates. Define a baseline for performance measurement and control. Facilitate clear responsibility assignments.

QUESTION 10

Which of the following is a conflict resolving technique that emphasizes areas of agreement rather than areas of difference?

- A. Withdrawing/Avoiding
- B. Forcing
- C. Collaborating
- D. Smoothing/Accommodating

Correct Answer: D

QUESTION 11

Which quality assurance tool and technique confirms the implementation of approved change requests, corrective actions, defect repairs, and preventive actions?

- A. Quality checklists
- B. Quality metrics
- C. Quality audits
- D. Process analysis

Correct Answer: C

QUESTION 12

Which document formally authorizes a project?

- A. The project charter
- B. Project scope statement
- C. The Project contract
- D. Project closing document

Correct Answer: A

The project charter is the formal document for authorizes a project.